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 Milestone Title Original 
Planned 

Completion 
Date 

Revised 
Planned 

Completion 
Date 

Actual 
Completion 

Date 

Responsible 
Organization 

(state/subgrantee) 

Original 
Projected 

Cost 

Revised 
Projected 

Cost 

Actual 
Complete 

Cost 

Milestone Notes 

1 Complete E3 metrics 
w/DOE 

5/15/00 3/1/01 3/1/01 DOE Golden Field 
Office 

$0/$0  $0/$0   

2 Initiate field assessment 
and evaluation 

7/1/00  7/1/00 Contractors, USDA- 
ARS, host site 
partners 

See #10     

3 Initiate software and 
documentation develop. 

11/1/00 3/1/01 3/1/01 USDA-ARS, 
Contractor 

See #11     

4 Equipment installation 1/1/01 3/1/01 3/1/01 Valmont, USDA-
ARS 

$90,000/$0     

5 Initiate production scale 
commercial demonstration 

1/1/01 6/1/01 5/1/01 Contractors, USDA-
ARS, Valmont 

See #12     

6 Initiate website 
development/maintenance 

3/1/01  3/1/01 Colorado Corn, 
Contractor 

See #13     

7 Initiate multimedia kiosk/ 
booth development 

6/1/01  8/1/01 Colorado Corn, 
Contractor 

See #14     

8 Initiate video development 
and distribution 

6/1/01  6/30/01 Colorado Corn, 
Contractor 

See #15     

9 Initiate brochure 
development/distribution 

6/1/01  7/1/01 Colorado Corn, 
Contractor 

See #16     

10 Complete field assessment 
and evaluation 

5/1/03 01/01/04 01/04 
 
 

Contractors, USDA-
ARS, host site 
partners 

$124,000/$0    

11 Complete software and 
documentation develop. 

5/1/03  06/1/03 Contractor, USDA-
ARS 

$90,000/$0    

12 Complete production scale 
commercial demonstration 

5/1/03 01/01/04 01/04 Contractor, USDA-
ARS, Valmont 

$75,000/ 
$463,500 

   

13 Complete web site 
development/maintenance 

5/31/03  05/01/02 Contractor, 
Colorado Corn 

$15,000/ 
$30,000 

  $15000/ See attached report 

14 Complete multimedia 
kiosk/booth development 

5/31/03  06/30/02 Contractor, 
Colorado Corn 

$5,000/ 
$30,000 

 $5000/ See attached report 

15 Complete video 
development/distribution 

5/31/03  8/26/02 Contractor, 
Colorado Corn 

$15,000/ 
$30,000 

 $15000/ See attached report 

16 Complete brochure 
development/distribution 

5/31/03  4/30/02 Contractor, 
Colorado Corn 

$16,000/ 
$30,000 

 $16000/ See attached report 

17 Submit final report 8/31/03 03/01/04 01/04 CO OEMC $4,000/$0    
 


